STATUS OF NEPA CLEARANCE FOR TEHAMA COUNTY PROJECTS

Technical Study

Transmittal/Appro

Access Road Project PPNO 2032

11/7/01 per JB, hold off on reviewing CEQA studies until all are
submitted. 1/10/02 JB said still hold off, however, do check on ASR. See
106. 9/12/02 New Conn Report revised by consultant, to CT for in-house

Project Description: construct new access road from Flores Avenue northeast to County Road

2005/06

signed by FHWA

. . Environmental
Project Name Project Number Document Required val Dates Status/Notes
Flores Avenue New HP21-0769(001), Hope to construct Notes: initial PDT meeting 2/29/00. Omni-means engineering consultants, Eihnard Dias for
EA02-918140L, EA/EIR P environmental; NSR for biological. 1/3/03 J. Brownfield expects final environmental document will take

a year. 5/1/03 will request addl funds to be available 8/14/03, then can proceed with environmental.

99W with a bridge crossing at Coyote Creek. Ramp modifications for turn pockets.

Tehama County

6/2/2003

review. Review to be done by 10/31/02. 1/16/03 per JB at PDT, Co will go PES 10/4/00 CEQA document: adopted, but needs addendum to address changes in wetlands.
back and revisit CEQA studies. No Caltrans review for time being.
4/16/03 enviro on hold until contract amended for addl consult work for
404.
ESL map N/A Sent to CT Env for delineation of APE 1/24/01
sianed by EHWA OK'd and forwarded to FHWA by B. Bennett 2/5/01. RC has concerns and won't sign off on APE until
APE map 9 5/22};01 connector report done and project defined. RC signed off on APE 5/22/01, but expects modifications
as project proceeds.
3/17/03 per meeting w FHWA in D2, have Co and consultants give . . . .
practice presentation before next 404 meeting. Harry wants to be better EIR being prepared, Adopted by Bogrd of Supervisors 6/1 9/0'1. Needs addendum to reflect new |nforrpat|9n on wetlands
than last time. Need good maps, explain alts, etc. Inform meeting CEQA per ED 12/4/02 and listed spemes. Addendym needs to include agreement on cor}crete ramp mitigation. Need to
participants that meeting was recorded. Send out minutes of last 404 PDT meeting. address avoidance alternatives. CEQA process never completed in 2001.
meeting before next one. 4/16 discussed - will do run through before next
404 meeting. Public Notice Meeting held 11/29/00. Property owners concerns. Public meeting scheduled for 4/10.
Inital meeting 404/NEPA Integration process 12/7/00. Getting info together for individual permit
application. Pre-meeting for next 404 meeting scheduled with FHWA for 11/8/02. Next 404 meeting
404 held 1/7/03. USFWS, ACOE, USEPA, CDFG, FHWA present. Need give more info on alts. Next
meeting 3/03. 1/29/03 Letter to agency participants w/items agreed upon at 1/7 meeting. 1/29/03 letter
to NMFS requesting their participation in 404 process. 2/24 sent notification per J Brownfield, that due
to funding constraints, next meeting of 404 delayed until approx July 2003.
Noise Study need final in draft CEQA
Initiated NEPA/404 integration process 12/7/00. 5/29/02 JB recd letter from ACOE concurring with
Wetlands delineation of 28.47 acres of wetlands. 7/29 gave copy of 90-day report to S Stacey for review and
comments on mitigation issues. Email to H Khani advising of status of project and that County
considering mitigation requiring land acquisition.
1




STATUS OF NEPA CLEARANCE FOR TEHAMA COUNTY PROJECTS

Environmental Technical Study | Transmittal/Appro

Document Required val Dates Status/Notes

Project Name Project Number

Project will require construction in floodway and floodplain. ED preparing for NEPA. In progress

Floodplain 1/10/02.

Air Quality in draft CEQA

Farmlands ED preparing for NEPA

Will assume presence of fairy shrimp for CEQA. CEQA doc needed for funding purposes. Wet season
and dry season tests found federally endangered tadpole shrimp, federally threatened fairy shrimp,
Biology and federal species of concern, Lineriella occidentalis, in APE. Elderberries at site, 3 special status
plants and 2 species of concern birds. 1/16/03 will need to get written concurrence from NMFS on

7/30/02 Sharon Stacey reviewed 90-day report.
Says will need to resolve avoidance and
alternatives issues before consultation goes

further.
uriner project mitigation/effects.
Hazardous ) .
Materials Partially evaluated in PSR (1997). Needs survey of add| property.
Visual Impact in draft CEQA
Socio-economic in draft CEQA
Study
Traffic 1997 traffic study in PSR; new traffic counts in 2001 and traffic modeling in NCR based on those
counts.
Need archaeology and architectural. 11/7 are currently evaluating structures in APE. 11/20 JRP
Section 106 Revisions needed consultant called for copy of APE. Mailed 11/20. 1/10/02 recd copy of HASR. HPSR and ASR will be
submitted later. Checking w/G Petershagen to see if he will review w/o HPSR. 12/4/02 HPSR, ASR
submitted. Reviewed w/HASR. Revisions needed. Comments to KR, ED 1/27/03.
Public Notice Pulbl|c meeting to present 4/10. Comment period 3/26 - 4/30. Many comments recd; EIR requested by
neighbor.
Right of Way Will need to acquire from 4 or 5 properties.
Pro’sg:)(‘:’;”dy 10/3/02 Omni will complete addendum in 30 days after CT advises if will sign.

Tehama County 2 6/2/2003



STATUS OF NEPA CLEARANCE FOR TEHAMA COUNTY PROJECTS

Project Name Project Number

Environmental Technical Study

Transmittal/Approval

Status/Notes

Document Required Dates
BROS-5908(031), .
EA / Mit Neg Dec
Rawson Road at Red EA°2-451164IT adopted for Constr July 04 Will work be done on gas pipeline as part of this project? All work will be in APE.
Bank Creek PPNO 2149  Bridge .
#8C0014 Alternative 2 6/20/02

Project Description: replace historic bridge that collapsed 11/26/00 with new bridge on new alignments. 3 alternatives are being considered; one with large amount of ROW take. Temporary bailey bridge was installed
04/01 on original columns and abustments. Old piers and abutments will be removed. New bridge will be raised for cattle crossing.

LP2000 says the above are project numbers for
the temporary bridge. 4/24 RS is checking.

PES form

FHWA signed 7/25/01.

Updated draft submitted 5/10/01.Signed 6/28/01. County requests FHWA sign. To FHWA for
signature 7/13/01.

ESL map

Draft ESL submitted 5/10/01, wants concurrence that area outlined is okay. B Bennett asked
why avoiding area. 6/01 per M. Lydon, want to cut down on area to be surveyed as did for
Flores. To B Bennett 7/12 for review. 7/13 B Bennett reviewed. OK to use ESL as submitted
for APE (ie, with middle area excluded). Asked how will designate; KR says by GPS.

10/31/02 Per Harry Khani, truncated APE not
good; entire area must be considered area of
effect. Construction traffic will be using route to
remove bridge, piers, and abutments and bring
materials for new bridge construction.

APE map

Revised map will be
sent approx 5/8/03

County submitted 8/6. Needs to show proposed and existing ROW and property lines for
parcels with take. Left messsage for KR 8/9. 8/14/01 Spoke with K Rosser about map
revisions. Will revise and send, but not for awhile. 4/2 recd map, but revisions not included.
4/15 talked with KR, will revise and return. 8/2 revised APE recd. Needs larger scale and more
detail of alts. 8/6 revised APE to GP and BB for review. 8/13 BB concurs w/comments. Needs
larger scale. 9/4 discussed w County at meeting on Flores. 9/16 revised APE - needs larger
scale and to show exist and proposed ROW. Left out part of area; checking logical termini
and independent utility. 10/3 to BB and GP for review. BB wants entire area included. GP
looked at buildings/structures on land with ROW take; says needs to be evaluated. 3/3/03
revised APE submitted showing current project (alt 2 preferred). Architec APE drawn in
consultation w/J Marvin.

3/6/03 BH reviewed, the entire dump site needs to be in the APE since the County says the
site will be evaluated. GP approved for architec. BB and BH have questions about archae and
architec APE being the same. Why all area surveyed around the houses? Better to separate.
KR sent email to Trudy to ask about the area surveyed. 3/17 revised map recd, dump outlined,
final size. To BH and BB 4/4 for review. 4/4 BB approved. 4/30 KR called, need to expand
APE on north side to allow for PG&E utility work. Archae and biology surveys already done in
area; will also be revising ROW to show distance from centerline.

Tehama County

6/2/2003




STATUS OF NEPA CLEARANCE FOR TEHAMA COUNTY PROJECTS

Project Name Project Number

Environmental
Document

Technical Study
Required

Transmittal/Approval
Dates

Status/Notes

Additional info on area and approaches
available from evaluation G Petershagen did
about 12 years ago. Contact us if you need
copies.

Section 106

Needed

Tehama Co informed SHPO on 12/13/00 that historic bridge had collapsed and was beyond
repair. HAER #CA-171 submitted in 1995. Memo from BB 11/98 says ASR was done. One
site found in ROW. Per KR 5/21/01, will be doing addendum to original ASR. 11/05 GP looked
at Bosenko structures; do need to evaluate in HPSR. 11/7 Co asking about City airport
property; need to evaluate? Co will send revised map, then will ask GP. Per GP, need to
evaluate structures near project. Need info on historic bridge on DPR form in HPSR; HRER not
needed for historic bridge.

Floodplain

Addendum needed

N. Braithwaite did hydraulic study 1995. Will do addendum.

Need consultation with
NMFS for salmon -
critical habitat, and

VELB.

Biology

Revisions needed.

9/14/01 draft NES submitted. 9/24/01 reviewed draft NES prepared by NSR. Needs revised
project descrip, update VELB info, can't assume presence of branchiopods. 8/99 VELB report
by Dr. Arnold in file states numerous plants in bridge area. 10/1 draft NES to SS for review.
Doesn't include info on most of vernal pools and branchiopod habitat based on truncated APE.
11/14/02 Co will informally consult with USFWS on vernal pools to get letter saying no effect;
thus no BA. Constr will be kept 100" from elderberry per KR, so no BA for it. KR will prepare
BA for salmon and critical habitat. FHWA considers APE the action area. Need to address all
resources in action area. 2/27 specific comments sent to KR.

Wetlands

Verified by ACOE 12/11/01.

Farmlands

Complete

11/14/01 Farmland conversion sheets submitted

Haz. Mat.

Lawrence and Assoc. did ISA as sub to NSR.

Public Notice

Will hold at least one; public controvery expected.

Socio-economic

Address Tony's Meats in EA. Business does custom orders by appt only. County discussed
new alignment (alt 2) with him and he has no objections.

Tehama County

6/2/2003




STATUS OF NEPA CLEARANCE FOR TEHAMA COUNTY PROJECTS

Project Name

Project Number

Environmental

Technical Study

Transmittal/Approva

Document Required | Dates
Evergreen Road at STPLZ-5908(025),
SF Cottonwood EA02-453964L EA/18? Constr 06-07
Creek Bridge #8C0008

Project Description: replace existing 218’ L x
total of 1700 LF of new county road will be constructed as part of the

19' W 5-span bridge with 300' L x 32' W 2-span

concrete box girder on new alignment downstream of existing bridge. Construct new 400' approaches at each end. A
project. ACID crossing and drainage will be addressed during new roadway construction.

Status/Notes

4/16/03 Consultant MGE, TV, LSA subs. Will choose 3 alts then field review. Need feasibility

study for HBRR for improvements.

Field Review Needed
PES form Needed
ESL map Needed
APE map Needed
ROW New ROW will be purchased from 3 parcels.
Biology Needed Red legged frog core recovery area.
Section 106 Bridge constructed in 1955.
Wetlands
Tehama County 5 6/2/2003



STATUS OF NEPA CLEARANCE FOR TEHAMA COUNTY PROJECTS

Project Name

Project Number

Environmental

Technical

Transmittal/Ap

Document Study Required| proval Dates
Reeds Creek 2::2:: gg(((;)sesg)
. 7 |
S;aec:(aBtrFi’(;ni EA02-455774 ? Constr 05-06
9 PPNO 2182

Widen and rehab bridge from 20' to 40'.

Improve roadway approaches 200' on each side. Install new approach guardrail. STIP says total project length 1,000 feet. Project west of Red

Status/Notes

4/16/03 Not sure that project will be 1000 feet total. Will revise when do PES.

Bluff.
Field Review Needed
PES Needed
ESL/APE Needed
106 Needed Bridge built 1957.
Biology Needed
ROW ?

Tehama County
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STATUS OF NEPA CLEARANCE FOR TEHAMA COUNTY PROJECTS

Environmental

Technical Study

Transmittal/A

Project Name Project Number Document Required pproval Dates Status/Notes
RPSTPL-5908(049) ” Between Blue Tent Creek to Dibble Creek. NOD filed by County 2/03 for
Mclfh‘;yssgad EA02-454644 ! Ci‘g‘: Neg. SIEA Neg Dec. 4/8/03 KR says need to redo CEQA; original ND included extra
PPNO 2162 ’ road. Will be doing only project as programmed.

McCoy Road and Matlock Loop. Reconstruct and pave existing gravel road and re-align curves. Culvert extensions, culvert construction, chip seal maintenace, and asphalt
overlay. Request for STIP funding says 3 reinforced concrete box culverts (at 1 or 2 locs) to replace low-water crossing and 8 curve realignments. STIP project nomination

says project ends approx 7700 feet to the south, more or less along the current road. Upgrade 1.5 miles of road from gravel to paved surfacing, install three reinforced
concrete box culverts to replace low water crossing, and realign 8 curves - minor curve realignments.

Field Review Needed
PES form Needed
ESL/APE Needed
106 Needed
Biology
Farmlands Complete |4/7/03 KR sent copy of NRCS response. No prime farmland.
Wetlands ? NRCS response above shows one hydric soil.
ROW will be needed

Tehama County

6/2/2003



STATUS OF NEPA CLEARANCE FOR TEHAMA COUNTY PROJECTS

Project Name

Project Number

Environmental
Document

Technical
Study Required

Transmittal/Ap
proval Dates

Status/Notes

McCoy Road at NF
Dibble Creek Low
Water Crossing

Replace existing concrete slab low-water crossing with 42' W x 125' L new 3-span bridge on new alignment. Remove existing LWC after new bridge installed. No instream work
will be done except to remove LWC slab. Approaches will be paved and improved. 3 alternatives still being worked on.

BRLKS-5908(029)
EA02-918149
Bridge #8C-365
PPNO 2331

Field Review

Constr 06-07

PES form

ESL/APE

Biology

106

ROW

Needed

Tehama County

6/2/2003



STATUS OF NEPA CLEARANCE FOR TEHAMA COUNTY PROJECTS

Environmental Technical Study Transmittal/Approval

Project Name Project Number Document Required Dates

Status/Notes

Bowman Road at
South Fork
Cottonwood Creek

STPLZ-5908(024)

EA02-453954L CE witech studies Bridge 08C0009 Construct 03-04 Quincy prime consultant. NSR biology.

Project Description: Construct a new 4-span bridge 35' wide by 560' long, approx 200" upstream of the existing bridge on a higher vertical alignment. Road realignment for the new bridge will consist of 0.42 miles of new
roadway. Following completion of the new bridge, the old bridge will be removed. Alternatives A and B. B would require design exception.

Removal of old bridge will require that lead-

paint and asbestos issues be addressed. Field review 11/26/2001 Total project footprint 20 - 25 acres.

12/31/01 Comments to K Rosser, need change in project descrip and some responses, then ready
PES Signed 1/28/03 to sign. 1/15 revised PES ready for Caltrans signature as soon as ESL okayed. 1/27/03 PES and
APE to JP for signature. 1/28/03 JP signed.

Need add property lines and total acres for parcels with ROW take. Show proposed and existing
ROW. Enclose staging areas. 12/31/01 Comments to KR, need to show new access for
residences, then OK for signature. 2/15 disc w/KR. Need connect alt B ROW line and leave room
for FHWA stamp, then ready to forward for review. 3/18 to GP and BB for review. 4/22 need to
show boundaries for properties with ROW take. KR will send plot maps for overview. 8/2 revised
APE recd. Needs larger scale and more detail of alts and ROW. 8/6 to BB and GP for review. 9/4
discussed with County during meeting on Flores. 11/7 discussed changes for APE w/county. Need
Signed by FHWA | architect APE, scale, etc. 1/23 revised map sent. 1/27 JP okayed map. Requested 2 more copies
3/11/03 from County (too big for color copies). 2/11/03 sent APE maps to HKhani for signature, | didn't
check to see if JP had signed all maps, HKhani called 2/28/03 - 2 (5 out of 6) maps weren't signed
and | didn't have the signature blocks on them, he will sign one and send remianing back for me to
fix and resend to him.sp 3/5/03 maps were returned sig labels applied and given back to JP for sig. §

NSR doing biology ESL/APE

sig. Resubmitted to FHWA 3/7/03. FHWA signed 3-11-03.

Floodplain Needed In floodplain. Norm did study.

VELB, fall-run salmon and steelhead and critical habitat. Haz mat map shows elderberry trees.
Red-legged frog core recovery area.
Wetlands ? TBD

Farmlands Complete 1/31/02 NRCS verified that project is exempt.

Biology Needed

lead-based paint and/or asbestos of existing Hazardous material Address through ISA needed; chemicals stored on adjacent property? 9/4/02 ISA to T Graves for review. 9/17 per
bridge per ESA contract provs TG, will need to address thru contract provisions. He has more info if needed.

Tehama County 9 6/2/2003



STATUS OF NEPA CLEARANCE FOR TEHAMA COUNTY PROJECTS

Environmental

Technical Study

Transmittal/Approval

Project Name Project Number Document Required Dates Status/Notes
50-year old bridge evaluated by CT prior to 1986, determined category 5. Structures on parcel with
ROW take need to be evaluated. Haz mat site map lists anecdotal Indian burial site. 3/24 email
. from TV; there is archae site in architec APE; not sure if in archaeo APE. Checked with Jill Hupp,

Section 106 Needed L
HQ, says yes, need to evaluate. 4/2 Blossom says may not need to; need to know where it is in
relation to project impacts. TV will go to site soon and determine exact location, then go from
there.

Notice for
wetlands/floodplain Needed
ROW take Alt. A: 11.57 acres, Alt. B:9.85 acres

One-lane traffic control, no detour. Telephone in bridge, relocate 1 utility pole.

Tehama County

10

6/2/2003



STATUS OF NEPA CLEARANCE FOR TEHAMA COUNTY PROJECTS

Environmental Technical Transmittal/A
Project Name Project Number Study P Status/Notes
Document . proval Dates
Required
Jelly's Ferry BRLSZD-5908(031) target date of
Road at Bridge No. 8C-43 construction EA/IS
Sacramento River EA02-454004L 2006-07
Project Description: replace bridge upstream or downstream of existing location. New approaches up to 2100 feet of new roadway. Existing bridge will handle traffic during construction. Project is adjacent to BLM
recreation area including boat launch and parking area and will encroach on their land. Upstream alignment preferred.
RP di hae. Will incl HPSR
J. did archae . il include draft FHPS FHWA signed | Draft submitted 4/26/01. Project description needs to include 4(f) work. Revised to JP for signature 7/12/01. To
with draft APE to discuss why chose area PES form .
" 7/25/01. FHWA for signature 7/13/01.
they did.
4/17/02 KR faxed copy; question about how possible archae site should be treated on map. Advised KR need to
ESL map ) . .
include possible site and other APE needs.
Needed. 9/6/02 Waiting for map from consultant (Earthtek). 1/16/03 retd draft map. Needs scale, legend,
APE map Needed architectural APE. 4/16/03 KR said had seen revised draft and retd to consultant for changes to APEs. Wants all
affected parcels shown.
Floodplain Needed Needed. FEMA map shows project area in Zone A.
Wetlands Needed Need study.
Farmlands Needed Need NRCS verification
Section 106 Needed Bridge built 1949, .vwll need tlo bg evaluated. Per E Hughes, 8/20/01, JRP will evaluate. 9/5 said bridge was
evaluated, determined not historic.
NMFS will determine whether spawning and rearing habitat and, consequently, whether there will be an incidental
Biolo NES/BE take. 7/16/02 J Brownfield sent copy of 2001 riverbed survey stating that no suitable salmon spawning habitat there,
9y needed therefore anti-spawning mats should not be necessary. To S Stacey for review 7/29/02. 9/4 met with NMFS, ok with
construc windown, NLTAA.
. BLM will issue right-of-way. FHWA will be lead agency, with BLM cooperating agency. Access to river and trailhead
Section 4(f) Needed . ; ) ; . .
during construction will be issue. 9/4 will have access and parking downstream of current access.
Hazard.ous Needed Need show consultation with CalEPA and local.
Materials
Wild & Scenic Sac River determined eligible for W&S status. Less to do than if actually designated.
Encroachment BLM land.
Public Hearing Opportunity
Tehama County 11 6/2/2003



STATUS OF NEPA CLEARANCE FOR TEHAMA COUNTY PROJECTS

Environmental

Technical Study

Transmittal/Approval

Project Name Project Number Document Required Dates Status/Notes
McCov Road at Dibble BRLS-5908(038) Bridge CE wi/tech studies Is EA 454444
Cl",eek Bridges #08C240, BRHS- this correct in light of | PPNO 2185 (8C250) 4/16/03 Co taking project to BOS and then will know if in-stream creek work will be done
Re Iacemgnt 5908(039) Bridge 404/NEPA? | CEQA EA 454434 or if 2 bridges will be replaced. Will need to redo APE and project description if change.
P #08C250 Neg. Dec. PPNO 2184 (8C240)

Project Description: replace bridge 08C240 upstream on SF Dibble Creek with culverts and replace bridge 08C250 on Dibble Creek mainstem upstream of existing alignment. Approx 1,450' new road/approaches with a
180' bridge. County proposes to reroute SF Dibble Creek to a new confluence with Dibble Creek approx 1200' upstream of the current confluence.

Field review 8/16/2001
County hopes to have environmental done by . - . .
2/02. 4/8/03 per KR, need env clearance by PES form Signed 9/25/01 Draft 8/22/01, needs complet('e project description. 9/8 revised form recd. 9/20 signed by
) Caltrans, sent to County for signature.
12/03 or lose funding.
NEPA/404 Process: first meeting held on 7/11/02. ACOE says individual
permit will be required. USEPA also has concerns about re-routing .
8/29/01 Draft ESL from county. Need parcel lines for property w/ROW take. Why large areas
creek. Kathy Dadey and Matt Kelley from ACOE. 3/3/03 KR says . ’ ) )
h ) h . o ¢ downstream and upstream included? For hydraulic study per K Rosser. 10/6 email next step is
discussing project scope W/ACOE to verify that individual permit needed. L . f ;
X . ) . APE ESL done, APE needed to show existing and proposed ROW in ESL/APE and show w/parcel lines for properties w/take.
4/8 KR asked for assistance in setting up 404/NEPA meeting. ) . . . .
) ) L . 3/3/03 KR sent APE for review. Need to include architec APE boundary around entire project.
Requested information for invitation letter. 4/14 per KR, M Kelley says will )
Lo . . 3/17/03 KR sent revised APE.
need individual permit and do EA if reroute stream. Need to allow one
year to complete 404 process.
Section 106 Needed Bridges 8C240 and 8C250 both built in 1940, not evaluated in 1986 inventory. Structures on
property w/ROW take?
B Williams, DFG, says anadramous fish aren't an issue here. If work is done in dry season,
Biolo Needed sees no problem. CDFG wants trees > 4-6" inventoried w/diameter. 10/3/01 letter from DFG no
9y sig impacts but need 1601, DFG will review CEQA doc,, need to work with Army Corps and
CVRWQCB. Elderberries.
Water quality County hopes to do work under NWP 23. ACOE saying individual 404 permit needed.
Floodplain study Needed 7/02 Pre-app meeting with ACOE, didn't like project. Will need individual permit. No written
response from ACOE.
Delineation will be done. 7/11/02 first meeting of 404 process. 3/26/03 per KR, still trying to
Wetlands Needed contact ACOE's Matt Kelley to verify that need indiv. Permit.
Farmlands TBD
Tehama County 12 6/2/2003



STATUS OF NEPA CLEARANCE FOR TEHAMA COUNTY PROJECTS

Environmental

Technical Study

Transmittal/Approval

Project Name Project Number Document Required Dates Status/Notes
Haz Mat Complete 3/22 Phase | ESA recd. 3/27 to T Graves for review. 4/15 per TG, report ok, no conditions.
Tehama County 13 6/2/2003



STATUS OF NEPA CLEARANCE FOR TEHAMA COUNTY PROJECTS

Project Name

Project Number

Environmental

Technical Study

Transmittal/Ap

Status/Notes

Project Description: create non-bank m
Guidelines for the Valley Elderberry Longhorn Beetle from

itigation area. Involves installing, main

the U.S. Dept. of In

Document Required proval Dates
Mill Creek VELB  Verify project CE witech Mill Creek Park Elderberry Mitigation Bank encompasses approximately 16 acres located east of Mill Creek Park,
Mitigation Site numbers studies east of the City of Tehama and just east of the Sa

cramento River in Tehama County.

taining and monitoring replacement plants (including fencing and irrigation system) as directed by the U.S. Fish and Wildlife Service.
terior are to be followed.

Field review Field visit 1/23/01
0 0 Ra on Road a
ome eek; same proje PES form Signed 2/22/01
be
Signed b ok'd by Beth Bennett; forwarded to FHWA 2/26/01. R.C. is holding until he gets additional information about
APE map 9 Y mitigation site. 3/28 KR sent response to RC's questions. Forwarded to RC. RC called 3/29, is signing APE. Sent
FHWA 3/29/02 .
copy of signed APE to county 4/9.
12/28/01 NHPSR prepared by T Vaughn. 12/31 to B Bennett for review. 1/15 comments to K Rosser, some edits
Section 106 Complete needed. 2/25 HPSR to B Hamusek for review and signature. 3/1/ HPSR's to FHWA for signature. 4/19 FHWA
signed.
Farmlands Complete 1/31/02 NRCS confirmed that project is exempt.
Revisions BA to S Stacey 5/13. Format and request for determination need revision, comments to KR 5/21. 1/16/03 revised BA
Biology needed submitted by Co. 1/21 comments from CM: other species, irrigation, deed, and care info; to SS for review. 1/27/03
comments to KR: needs to be either BA or proposal for conserv. site. If BA, need incl species, effects, etc.
State in project details for CE that only Floodolain Needs to be |Site is within 100-year floodplain, but no excavation or fill; project consists solely of installing plant material. Will
plant material will be installed. P done need buy-off from FHWA. 4/16/03 discussed need for floodplain calcs and summary form. Co will prepare.
Monitoring Plan R:g/(lasdlgzs Draft submitted 3/27/01. 4/16/03 Enplan doing revised planting plan.

Consultation with

USFWS

Brian Twedt 11/22/99 and Jason Douglas 3/15/01.

Tehama County
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STATUS OF NEPA CLEARANCE FOR TEHAMA COUNTY PROJECTS

Environmental

Technical Study

Transmittal/Approval

Project Name Project Number Document Required Dates Status/Notes
Taylor's Wash Bridge BRLS-5908(053)
EA 02-455404 CE wistudies 6/0 gD O R Q dqg on on pro O

Replacement
#8C-0167

PPNO 2183

Project Description: Remove existing funtionally obsolete bridge and replace with a structure that meets current AASHTO standards. Also improve approach roadway to conform with the new structure. New bridge to be
constructed immediately downstream, Rock Slope Protection required. Depending on alternative chosen a detour would cross a dry stream crossing.

Field review Field Review 2/6/2003
PES Signed 2/7/2003 Received from County 1/03. Revised and signed by Tehama County after field review 2/6/03.sp
GPetershagen reviewed project early 2/6/03 and stated it was fine and nothing in project
boundaries to study (APE map OK), relayed that to KRosser later at the field review and asked him
to provide three additional copies of maps for transmittal.sp 2/13/03 received additional APE maps
APE Signed 2/28/2003  from KR. DLAE signed maps, transmittal prep and Maps sent to HKhani for signature 2/14/03.sp
Beth Bennett didn't review & approve, Transmittal with APE's prepared 3-3-03 for Beth's review.
BH review & approved 3-3-03. FHWA signed 2/28/03 - transmittal Itr &signed maps sent to co.
3/13/03, copy to binder.
Floodplain Needed 4/28/03 RS sent addl info to KR re: need for floodplain study.
NES will be needed. In red-legged frog core recovery area. Needs protocol level survey. 4/16
Enplan did survey, waiting for FWS response. 4/21 recd NES, CM review: need NMFS and FWS
Biology Revisions needed  |consult, etc. 4/24 to SS for her review. 4/28 SS gave her comments, transmitted to KR 4/29. Need
results of consult w/NMFS and USFWS. 4/30 FWS advises no addl survey needed; CRLF
complete. 5/5 Co consulting w/NMFS now.
NES will be needed, county will get NWP #14. Enplan shows 1.87 ac possible ag wetlands
Wetlands Needed delineated; not verified. Total of 0.256 impacts from pref. Alt. Need delineation map and
verification by ACOE.
Farmlands Complete 4/1/03 recd NRCS letter, total score 57, no impact.
Hazardous material N/A None identified at site visits
Section 106 Needed 2/6/03 GP advises no structures need be evaluated.
Tehama 15 6/2/2003




STATUS OF NEPA CLEARANCE FOR TEHAMA COUNTY PROJECTS

Environmental

Technical Study

Transmittal/Approval

Project Name Project Number Document Required Dates Status/Notes
Notice for Complete 4/4/03 Gave example of pub notice to KR. 4/23/03 recd copy of public notice
wetlands/floodplain P p P : Py of p! .
ROW take Needed
Tehama 16 6/2/2003



